
 

 

A BP affiliated company 

Jack Oman 4 Centerpointe Drive 
Project Manager LaPalma, CA.  90623-1066 

(714) 228-6774 office  
(714) 670-5195 fax  
jack.oman@bp.com 

March 7, 2014 
 
CERTIFIED – RETURN RECEIPT REQUESTED 
 
Ms. Jere Johnson 
Remedial Project Manager 
U.S. Environmental Protection Agency Region 9 
75 Hawthorne Street, SFD-9-1 
San Francisco, CA  94105 
 
 
Subject: February 2014 Monthly Report, Yerington Mine Site, Lyon County, Nevada: 

Administrative Order for Remedial Investigation and Feasibility Study (RI/FS), 
CERCLA Docket No. 9-2007-0005; Administrative Order on Consent, CERCLA 
Docket No. 09-2009-0010 

 
 
Dear Ms. Johnson: 
 
Pursuant to the above referenced orders issued by the U.S. Environmental Protection Agency - Region 9 
(EPA), Atlantic Richfield Company (ARC) has prepared this February 2014 monthly report for RI/FS and 
Operations and Maintenance (O&M) activities at the Yerington Mine Site (Site). 
 
 
February 2014 Activities 
 
Site Security and O&M Activities 

 Continued Site O&M, security and bird deterrent activities. Cameras at various locations (e.g., 
Main and Arimetco gates, entrances to buildings) indicated no activity of concern.   

 Wind dancers, bird deterrent flags and Bird Gard towers continued to be deployed around the 
Pumpback Well System (PWS) Evaporation Pond and the Lined Evaporation Pond (LEP).  
Balloons remained in place over FMS Evaporation Ponds B and C.  Propane cannons remained 
deployed around the FMS Evaporation Pond A and the Slot Pond.  To reduce birds becoming 
habituated to wind dancers and flags remaining in one location, these devices were re-located as 
needed, based on observations by Site O&M personnel.   

 Water levels in the PWS Evaporation Pond at the end of February were as follows: North Cell = 
0.0 feet; Middle Cell = 0.1 feet; South Cell = 0.15 feet.  Water in the Pond cells was a result of 
recent precipitation events.   

 Arimetco FMS pond levels: Phase 1 Pond = 4.96 feet; FMS Evaporation Pond A = 9.3 feet; FMS 
Evaporation Pond B = 3.27 feet; FMS Evaporation Pond C = 3.03 feet; VLT Pond = 13.56 feet; 
Slot Pond = 15.06 feet.  Approximately 168,558 gallons of solution were transferred from the VLT 
Pond to FMS Evaporation Pond B in February.  See attached monitoring data. 

 Approximately 20,405 gallons of solution were pumped from the leak detectors in February, 
including 8,683 gallons from the VLT Pond/Sediment Pond and 10,745 gallons from the Slot 
Pond.  Approximately 41,881 gallons of solution have been pumped from the leak detectors since 
January 1, 2014.  See attached monitoring data. 

 The radio communications tower and associated equipment were installed by Desert Engineering 
and Metro Mobile on February 26-27.  
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February 2014 Activities - Continued 
 
Site Characterization Activities 

 Monthly groundwater elevation measurements were obtained on February 24-26. 

 A pit lake elevation of 4231.33 feet above mean sea level (amsl) was recorded on February 24 
from the pressure transducer, an increase of approximately 0.49 feet since January 24.  The pit 
lake level has risen approximately 1.98 feet since February 24, 2013.  

 Signed access agreements were received for new wells DW-208 and DW-209.  DW-210 was 
added to the domestic well sampling program.  These wells will be initially sampled during the 1Q 
2014 event.  An access agreement was sent to the owner of DW-68 (this location has been 
unoccupied since 2010). 

 No changes to the Bottled Water Program in occurred in February. 

 Continued compiling data for inclusion in the 2013 Annual DWMR and the 2013 Annual GMR. 

 Performed the 1Q 2014 groundwater sampling event during the period February 2-18.   

 The Additional Monitor Well Installation Work Plan continued with drilling and zonal sampling (14 
samples) at the B/W-69 and B/W-81 locations.  Monitor wells B/W-27D4, B/W-27D5, B/W-50S, 
B/W-50D1, B/W-83D1 and B/W-83S were installed.  A signed access agreement was received for 
drilling at the B/W-68 location.  

 ARC and EPA discussed the status of access agreements for the installation of off-Site 
groundwater monitor wells, and actions needed to acquire appropriate access, on February 14. 

 Transmitted the Revised Groundwater RI Work Plan - Revision 1, and associated responses to 
comments, on February 7. 

 Continued the preparation of a draft work plan for Single-Step Chemical Extraction (Leach) Tests, 
which was requested by EPA in Comment #44 on the Revised Groundwater RI Work Plan. 

 Continued preparation of the draft report summarizing initial groundwater flow modeling results. 

 Transmitted the Process Areas (OU-3) Sub-Surface Utility and Dry Well Investigation Data 
Summary Report (DSR) on February 12.  

 Continued the characterization of Process Area (OU-3) soils.  A total of 83 borings were 
completed in February for a total of 2,771 feet of drilling.  A total of 534 Normal samples were 
collected, and a total of 113 Quality Control samples (field blanks, duplicates, MS/MSD and 
equipment blanks) were collected.   

 Desert Engineering and Tri-State continued drill site prep work and surveying of completed boring 
locations, respectively.   

 Continued the compilation of hydrocarbon chemical data obtained from Process Areas drilling to 
be used in discussions with NDEP and EPA regarding future step-outs. 

 Transmitted hard copies of the Draft Anaconda Evaporation Ponds Supplemental 
Characterization Work Plan, which was uploaded to the EPA website on January 31. 

 Routine database management activities in support of Site investigations and monitoring.  
 
 
Planned March/April 2014 Activities 
 
Site Security and O&M Activities 

 Continue routine Site O&M, security and bird deterrent activities. 

 Continue to evaluate the replacement of all propane cannons by safe Wetland Wailer devices.  

 Continue to develop protocols for use of the new on-Site radio transmission facilities.   

 Transmit a Technical Memorandum for the updated FMS water balance model and associated 
recommendations for FMS operations in 2014.   

 
Site Characterization Activities  

 Continue groundwater elevation and pit lake level measurements, and meteorological monitoring.   

 Continue the Bottled Water Program. 
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Planned March/April 2014 Activities - Continued 

 
Site Characterization Activities - Continued  

 Continue to compile 4Q groundwater and domestic well monitoring data for inclusion in the 2013 
Annual GMR and DWMR, respectively. 

 Conduct the 1Q 2014 domestic well monitoring event, with EPA split sampling, in March. 

 Transmit draft Remedial Action Objectives (RAOs) for the Site-Wide Groundwater Operable Unit.  

 Transmit the Draft Groundwater Flow Model Report. 

 Transmit a Technical Memorandum for the reduction of analytical parameters associated with 
Site-Wide groundwater monitoring. 

 Transmit a Technical Memorandum regarding the use of hydrologic tracers for background 
groundwater evaluations.   

 Continue field work associated with the Additional Monitor Well Work Plan.   

 Continue field work associated with the Process Areas Step-Out Drilling Program. 

 Review data quality objectives for the Wabuska Drain (OU-7) RI Work Plan when received. 
 
 
Please contact me at (714) 228-6774 or via e-mail at jack.oman@bp.com if you have any questions or 
comments about the February 2014 monthly report. 
 
Sincerely, 

 
Jack Oman 
Project Manager 
 
Attachment 
 
cc:   Dave Seter, EPA – via electronic mail 

Harry Ball, EPA – via electronic mail 
Andrew Helmlinger, EPA – via electronic mail 
Tom Dunkelman, EPA – via electronic mail 
Greg Lovato, NDEP – via electronic mail  
Jeryl Gardner, NDEP – via electronic mail  
Tom Olsen, BLM – via electronic mail 

  Dan Newell, City of Yerington – via electronic mail 
Phyllis Hunewill – via electronic mail  
Virgil Arellano, Lyon County Commissioner – via electronic mail 
Rob Loveberg, Lyon County Planning Department – via electronic mail 
Tom Grady, Nevada State Assembly – via electronic mail 
Chairwoman Howard, YPT – via electronic mail 
Deborah Dunn, YPT – via electronic mail 
Dietrick McGinnis, McGinnis and Associates – via electronic mail 
Tom Bowden, Ridolfi, Inc. – via electronic mail 
Chairwoman McFalls, WRPT – via electronic mail 
Tad Williams, WRPT – via electronic mail 
Ron Halsey, Atlantic Richfield Company – via electronic mail 
James Lucari, Atlantic Richfield Company – via electronic mail 
Marc Ferries, Atlantic Richfield Company – via electronic mail 
Brian Johnson, Atlantic Richfield Company – via electronic mail 
John Batchelder, EnviroSolve – via electronic mail 
Jim Chatham, Atlantic Richfield Company – via electronic mail 
Rich Curley, Curley and Associates, LLC – via electronic mail 
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Bill Duffy, Davis Graham & Stubbs – via electronic mail 
Tom Patton, Singatse Peak Services, LLP – via electronic mail 
Steve Dischler, Singatse Peak Services, LLP – via electronic mail 
Taurus Massey, Singatse Peak Services, LLP – via electronic mail 
David Peri, Peri and Sons – via electronic mail 
Ken Greene, CH2M Hill – via electronic mail 
Victor Early, Tetra Tech – via electronic mail 
Colin Lee, Tetra Tech – via electronic mail 
Peggy Pauly, YCAG – via electronic mail 
Lyon County Library System Central

 


